CITY COUNCIL AGENDA ITEM COER MEMO . '

Agenda item Number:

Meeting Type: Reqular Meeting Date: May 12,2016
Action Requested By: _Engineering Agenda Type: Resolution
Subject Matter:

Modification No. 1 to Agreement with Goodwyn, Mills and Caywood.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to execute Modification No. 1 to the agreement between the City of
Huntsville and Goodwyn, Mills, & Cawood, Inc. for Providence Main Streetscape Improvements, ALDOT
Project No. DE-A105(96) DE-A105(906) & COH Project No. 65-09-SP12.

Note: If amendment, Please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what council action will provide, allow and

accomplish and; any other information that might be helpful.

This modification is for additional concrete testing services during construction to complete streetscape

improvements on Providence Main in accordance with grant funding requirements for a total modification
mount of $10,959.34. Thirty (30) additional days added. New end date: May 31, 2016. Account No

3020-74-00000-521000-PR8508XX.

Associated Cost:_$10,959.34 Budgeted Item:

MAYOR RECOMMENDS OR CONCURS:

v‘)\@epanment Head: Date: d]/ ?’0[/ l o
YN




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 5/12/2016

Department Contact: Lameka S. Carter Phone # 256-427-5304

Contract or Agreement: Modification No. 1

Document Name: GMC Providence Streetscape ALDOT Proj. No. DE-A105(96) & COH Proj. No.: 65-09...
City Obligation Amount: $10,959.34

Total Project Budget: $60,885.34

Uncommitted Account Balance:

Account Number: 3020-74-00000-521000-PR8508XX

Procurement Agreements
Not Applicable I Not Applicable
Grant-Funded Agreements

Not Applicable Grant Name:
Department Signature Date
1) Originating % ﬂw S /J% /&
2) Legal TYJ MU Y| 5/3 r//lé
3) Finance M

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)

Revised 04/15/2011%



RESOLUTION NO. 16-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to execute
Modification No. 1 to the Agreement between the City of
Huntsville and Goodwyn, Mills, and Cawood, Inc., adopted and
approved on the 12th day of March, 2015, by the City Council of
the City of Huntsville, Alabama by Resolution No. 15-168,as
attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from FORTY-NINE THOUSAND NINE HUNDRED
TWENTY-SIX AND NO/100($49,926.00) DOLLARS to SIXTY THOUSAND EIGHT
HUNDRED EIGHTY-FIVE AND 34/100 DOLLARS ($60,885.34), including
this Modification No.l, an increase of TEN THOUSAND NINE HUNDRED
FIFTY-NINE AND 34/100 DOLLARS ($10,959.34). New end date: May 31,
2016. Agreement is substantially in words and figures similar to
that document attached hereto and identified as "Modification No.
1 to Agreement between City of Huntsville and Goodwyn, Mills and
Cawood, Inc. for Providence Main Streetscape Improvements, ALDOT
Project No. DE-A105 & COH Project No. 65-09-SP12, as adopted by
Resolution No. 15-168 of March 12, 2015, consisting of a total
of three (3) pages plus four (4) additional pages consisting of
Attachment “A”, and the date of May 12,2016 appearing on the
margin of the first page, together with the signature of the
President or President Pro Tem of the City Council, and an
executed copy of said document being permanently kept on file in
the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 12" day of May , 2016.

President or President Pro Tem
of the City Council of the
City of Huntsville, Alabama

APPROVED this the 12*" day of May , 2016.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between

the City of Huntsville and Goodwyn, Mills
COUNTY OF MADISON ) & Caywood, Inc. for Providence Main

Streetscape Improvements, ALDOT Project

No. DE-A105 (96) and COH Project No. 65-

09-SP12, as adopted by Resolution No. 15-
168 of March 12, 2015.

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
12th day of March, dated May 12, 2016, by and between the City of Huntsville, Alabama,
a municipal corporation in the State of Alabama (Owner) and Goodwyn, Mills and
Cawood, Inc., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
March 12, 2015, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change for additional concrete testing
services during construction to complete streetscape improvements on Providence Main
in accordance with grant funding requirements.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Goodwyn, Mills and Cawood, Inc. will provide for additional concrete
testing services during construction to complete streetscape improvements
on Providence Main in accordance with grant funding requirements at a
time and materials cost not to exceed TEN THOUSAND NINE
HUNDRED FIFTY-NINE AND 34/100 DOLLARS ($10,959.34). There
are 30 additional calendar days added to contract completion. New end
date: May 31, 2016.

2, Item #1 shall be performed in accordance with the original agreement
dated March 12, 2016 and approved by the City Council by Resolution
No. 15-168, and as described in the letter from Gerald Clark to Toneka
Lindsey, dated April 19, 2016, shown as Attachment “A”.

President or President Pro Tem of
the City Council of the

City of Huntsville, Alabama

Date: May 12, 2016




3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4, All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:
Tommy Battle
Its Mayor
ATTEST:
Kenneth Benion
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Kenneth Benion, whose names as Mayor and City Clerk-
Treasurer of the City of Huntsville, a municipal corporation, are signed to the foregoing
instrument, and who are known to me, acknowledged before me on this day that, being
informed of the contents of the instrument, they, in their capacity as such officers,
executed the same with full authority for and as the act of said corporation on the day the
same bears day.

GIVEN under my hand and official seal this the day of 2016.

Notary Public
My Commission Expires:
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STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Gerald Clark, as Landscape Architect, is signed to the foregoing instrument,
and who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corporation on the day the same bears day.

N A
GIVEN under my hand and official seal this the - V\O\ dayof Vg éi 2016.

A \t: s iy i .
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Notary Public of g

My Commission Expires: U I'H |S




Att A - Pg 1 of 4 - 05/12/2016

April 19, 2016

Ms. Toneka Lindsey

Civil Engineer

City of Huntsville Engineering

P.O. Box 308

Huntsville, Alabama 35804

RE: ALDOT Project No. DE —A105(96)
Streetscape Improvements to CR-74 (Providence Main)
Revision to CE&I Support Services Proposal (Materials Testing)

Dear Ms. Lindsey:

Please find attached the revised Materials Testing Proposal submitted by GEO Solutions. Geo Solutions is a
subcontractor to GMC on this particular job. A summary of the revised proposal is as follows:

Construction Materials Testing Services

Geosoloutions will provide these services as a sub consultant through GMC.
ADDITIONAL SERVICES (This is above and beyond original contract): Not to Exceed $10.437.49.

GMC Overhead Fee: 5% Not to Exceed $521.85
TOTAL INCREASE: Not to Exceed $10,959.34
Revised Fee

Total Hourly not to Exceed (See Attached) $60,885

Goodwyn, Mills and Cawood, Inc. appreciates the opportunity to provide our services on this important City of
Huntsville project.

If you have any questions or comments on our fee proposal, please call me at 539-3431.

Sincerely,
Goodwyn, Mills and Cawood, Inc.

7

erald Clark, RL.
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GEO SULLTIONS, LL G

GEOIBCHH S LRPIREsiig a0 HEIEriz/s JEstig Se/vizes

October 23, 2015

Goodwyn, Mills and Cawood
7 Town Center Drive, Suite 201
Huntsville, AL 35806

Attention: Mr. Chuck Faulkner, Jr.

Subject: Proposal for Additional Construction Materials Testing Services
Providence Main Street Improvements
ALDOT Project No.: DE-A105 (906)
Huntsville, Alabama
Proposal No.: G-14-216B

Dear Mr. Faulkner:

GEO Solutions, L.L.C. is pleased to present this unit proposal for providing additional
Construction Materials Testing services during construction of the planned Providence Main
Street Improvements in Huntsville, Alabama. The staff of GEO Solutions has been involved in
many projects in the North Alabama area over the past 20 years. Given our knowledge and
experience, we believe we will be a valuable member to the construction team.

SCOPE OF SERVICES

Per your request during our meeting on October 15, 2015, GEO Solutions has prepared a scope
of services based on the information provided by all parties present. Based on the information
provided, it is estimated that 25 additional concrete placements (beyond the 22 previous
occurring placements, as of October 15, 2015) are anticipated. In addition, all concrete samples
will remain being transported weekly to Guntersville ALDOT Division ! for compressive strength
testing. We understand that our services will continue to be provided on an on-call basis in
accordance with ALDOT's testing manual and specifications. Our laboratory and staff are fully
certified by AASHTO, ALDOT and the USACE and are capable of providing the construction
materials testing services for this project. The additional requested services at this time will

include:
Concrete Testing (ALDOT Specification Section 501.05)

A certified concrete field technician will be present as requested on an on-call basis to
perform the required concrete testing for this project. Services will include representative
testing of all structural concrete placements in accordance with ALDOT Specification
Section 501.05. Field Testing will include slump, air, and temperature. Representative
samples will be made and transported to a controlled laboratory environment for initial
storage and curing. All samples will be transported weekly to Guntersville ALDOT
Division | for compressive strength testing. Relevant data will be recorded for each
testing/sampling event. Based on the information provided, GEO Solutions
understands that 47 concrete placements will be required during the project (total
of 25 additional remaining placements from October 15, 2015).

7201 Opportunity Boulevard * Huntsville, AL 35810 + 256-837-6708 « Fax 256-837-6702
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Providence Main Street Improvements October 23, 2015
Proposal No.: G-14-216B Page 2

Field Density Testing (6 - Visits)

GEO Solutions proposes to provide a qualified field technician to perform field density
testing of structural fill at the required locations and testing intervals. Results of tests will
be reported in the field upon completion. Formal reports will be prepared and submitted
after completion of each event. Our technicians are trained to quickly interpret test
results and the observed site conditions in order to help the site grading contractor
maximize productivity.

Concrete Samples 140 $15.00 ea. $2,100.00
Engineer Technician 167 $39.79 hr. $6,644.93
Trip Charge / Mileage 2326 $0.56 ea. $1302.56
Nuclear Density Gauge 6 $30.00 ea. $180.00
Modified Proctor 1 $120.00 ea. $120.00
Gradation 1 $75.00 ea. $75.00
Moisture Content 1 $15.00 ea. $15.00

Total: $10,437.49

FEE SCHEDULE AND COST ESTIMATE

Attached is our ALDOT CE&I unit rate fee schedule. Services provided during the project will
be invoiced in accordance with the attached unit rate fee schedule. Invoices will be prepared
monthly for the work performed during the previous billing cycle in accordance with the unit
rates provided on the attached Fee Schedule. These rates remain in effect for the duration of
the contract. Invoices will reflect the unit rate charges, which is a function of the schedule and
testing needs. In the event that other tests or inspection services not mentioned herein are
required, we would be pleased to offer a quotation upon request. Based on information provided
during our meeting on October 15, 2015, GEO Solutions estimates the total costs for providing
the construction materials testing services to be approximately $10,437.49. This fee does not
include time associated with asphalt review, subgrade review, and basestone review.

CLOSING

GEO Solutions appreciates the opportunity to provide you with our best resources and
professional services. Should you have further questions, please contact the undersigned.

Respectfully Submitted,

GF/O&IU(]OR_S, LILC o X ~
// / — \_r;’-’ fZ \-,_ ek _:ht__.__ B \ \
ETRoTAd PE N

Brién K. Cook
Partner Partner

Attachment: Estimated Fee Breakdown
On-Call Unit Rate Fee Schedule
Proposal Authorization Form

Cc: Ms. Toneka Dorsey Lindsey, City of Huntsville



Att A - Pg 4 of 4 - 05/12/2016

GEO SOLUTIONS, L.L.C.
CONSTRUCTION TESTING SERVICES
ON-CALL UNIT RATE FEE SCHEDULE

PROPOSAL NO.: G-14-216B

item No. Description Unit Price

Staffing

P-1 Engineering Technician (Soil, Concrete and Asphalt), per hour.......................... $39.79
P-2  Senior Engineering and Asphalt Lab Technician, per hour ........ reeeenerereneeneenanenans $47.14
P-3 Project Engineer/Manager, Per NOU............cc.cccurrueieioneeereresssnescessrseesseessnssaeassen $97.41
P-4  Senior Consulting Engineer, per hOUF..............coocevrniinicerecmreeeeseeeeerecenearennaens $175.23
P-5  Administrative Assistant, per hOur...........cccociiievrecniiininin e eenans $39.79
Laboratory Testing

L-1 Compressive Strength Testing of Concrete, each ................cccot vninniecnen.. $15.00
L-2 Standard Proctor Test, @ach.............coceiiiiiiincicr e $120.00
L-3  Atterberg Limits Test (LL and PL) each..........ccccocevininiicnieiinierecenenns $75.00
L-4  Modified Proctor Test, €ach..........c..ccccoiiiiimininininienccncrne s $120.00
L-56 Grain Size Analysis (Gradation), each...............c.ccccrinniriiiinicsninennee s $75.00
L-6 Moisture Content, @ach..............ccecviremieiiimiiniiicre e e $15.00
L-7 Bulk Specific Gravity (Core Density), each............ccccocnvvnncinniinrinennnninccnicnines $25.00

Equipment Fee

S-1 Trip Charge, Permile.........cccocveeieiiicrcininicncniccriesis et ense s sa s sssnesns $0.56
S-2 Nuclear Gauge Rental, perday .............cccoeeevereienenniisiienenne e e $30.00
S-3  Penetrometer, PEr daY ..........ccce.viveueeeeerieetececrtince st s e sae srese et e e nneans $30.00

Note: Overtime for services is time over 8 hours per day during nommal work hours, Saturdays, Sundays,
nights and Holidays. Overtime is charged at 1.5 times the regular time rate. A minimum charge of 2 hours
wilt be invoiced for testing and engineering visits to the jobsite. Rates will remain in effect through the
duration of the project.



